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BCP _Faclility Development Status

Processing Rooms: Completed
Clean Rooms: Completed
Scrubber: Completed

Mezzanine: 90% completed
Remaining work:
1. Electrical for chillers/EP power supply (208 & 480)
2. Sprinkler installation: Completed
3. Under mezzanine lighting: Solutions being debated
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BCP _Faclility Development Status cont...

Ultra Pure Water Plant: Procured

Remaining work:
1. Installation: Mid. December (Crossbow waiting on parts)
2. Quality verification: End of December

Ultra Pure Water Distribution: Installation underway
Remaining work:

1. Installation: Ongoing

2. System testing: End of December (driven by Crossbow)
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BCP _Faclility Development Status cont...

BCP System (Mechanical/Electrical): 99% complete
Remaining work:

1. Miscellaneous system tweaks: Ongoing

2. System testing: Ongoing

BCP System (Controls Testing): 80% complete
Remaining work:

1. Programming modifications: Ongoing

2. System testing: Ongoing

3. Personnel training: Will begin when controls are finished
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BCP _Faclility Development Status cont...

BCP System Safety Review: Pending
Remaining work:
1. ANL (Shepard) review.
2. ANL review and approval of Shepard/Kelly operations
3. ANL review of FNAL BCP System

Goal to complete item 3: January 2006

BCP System Hardware/Fixtures/ Transport:

Receiving attention. Designer (D. Mitchell contractor) working
as of December 6.
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BCP _Faclility Development Status cont...

3rd Harmonic Traveler Documentation: !!!

Needs attention ASAP. 50% of a Process Engineer
for 3 months.

Cleanroom Setup: Planning sessions this week!

Cleanroom hardware and storage purchases will begin
within the month. Planning sessions with BCP System
operators are ongoing.



